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ESTIMATE RUN 02/01/2001

ESTIMATE SUMMARY 20:09:24

CONTID: C13307         ESTIMATE NO: 0002 PROG 1999

PCN: 13307-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US6-SH119 ROCKFALL MITIGATION PERCENT TIME:

PROJECT NO: STA 119A-045                  

US6-SH119 ROCKFALL MITIGATION

NAME OF ROAD:  

PROJECT COUNTIES: GILPIN

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 01/31/2001 DATE TIME STARTED 11/27/2000

20300 W. HIGHWAY 72 DATE LET 10/26/2000 DATE WORK BEGAN 11/27/2000

 DATE AWARDED 11/02/2000 DATE TIME STOPPED 02/28/2001

 DATE CONTRACT EXECUTED 11/27/2000 DATE ACCEPTED 02/28/2001

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 11/27/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 288,513.81 PARTICIPATING $ $ 116,174.34

AWARD PROJECT AMT: 308,946.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,645.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.00

WORK DAYS

WORK DAYS

62.56%

108,029.76

116,174.34

116,174.34

114,529.23

$

$

$

$

180,484.05

0.00

180,484.05

0.00

180,484.05

-2,512.26

0.00

177,971.79

0.00

AMOUNT DUE 177,971.79 114,529.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 114,529.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.5 TIME ALLOW: 50

ORIG TIME ALLOW: 45
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PCN: 13307-BID    ESTIMATE RUN 02/01/2001

PROJECT: STA 119A-045                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:09:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

13,000.00000 13,000.001.000

6,500.00

0010 *FLAGGING 115.500

64.000

630-00000  
 

310.500

HOUR

30.25000 5,429.88179.500

1,936.00

0015 *TRAFFIC CONTROL SUPERVISOR 11.000

5.000

630-00002  
 

22.000

DAY 

305.00000 4,880.0016.000

1,525.00

0020 *TRAFFIC CONTROL INSPECTION 13.000

23.000

630-00007  
 

58.000

DAY 

125.00000 4,500.0036.000

2,875.00

0025 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

4.000

EACH

900.00000 900.001.000

0.00

0030 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.000

630-80341  
 

2.000

EACH

50.00000 50.001.000

0.00

0035 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000

0.000

630-80342  
 

18.000

EACH

75.00000 450.006.000

0.00

0040 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

6.000

EACH

75.00000 225.003.000

0.00

0045 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

55.00000 0.000.000

0.00

0050 *PORTABLE MESSAGE SIGN PANEL 11.000

5.000

630-80359  
 

19.000

DAY 

190.00000 3,040.0016.000

950.00

0055 *DRUM CHANNELIZING DEVICE 9.000

0.000

630-80360  
 

26.000

EACH

65.00000 585.009.000

0.00
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PCN: 13307-BID    ESTIMATE RUN 02/01/2001

PROJECT: STA 119A-045                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:09:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONE 37.500

0.000

630-80380  
 

75.000

EACH

15.00000 562.5037.500

0.00

0065 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0070 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0075 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 33,622.3813,786.0098,277.63CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - SITE 1 

0080 *REMOVAL OF PAVEMENT MARKING 347.000

0.000

202-00250  
 

665.000

SF  

3.40000 1,179.80347.000

0.00

0081 REM ASPHALT MAT (CO#4) 0.000

0.000

202-00220  
 

1,409.000

SY  

3.85000 0.000.000

0.00

0085 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

110.00000 0.000.000

0.00

0090 ROCK SCALER 92.000

0.000

203-02300  
 

92.000

HOUR

44.73000 4,115.1692.000

0.00

0095 SILT FENCE 700.000

0.000

208-00020  
 

700.000

LF  

3.10000 2,170.00700.000

0.00

0100 ROCK ANCHOR 0.000

840.000

211-01200  
 

2,200.000

LF  

16.75000 14,070.00840.000

14,070.00
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PCN: 13307-BID    ESTIMATE RUN 02/01/2001

PROJECT: STA 119A-045                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:09:24

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE 1 

0105 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

180.00000 0.000.000

0.00

0110 WIRE MESH 0.000

12,800.000

607-55100  
 

12,800.000

SF  

1.10000 14,080.0012,800.000

14,080.00

0115 CABLE NET 0.000

21,554.000

607-55101  
 

22,130.000

SF  

3.21000 69,188.3421,554.000

69,188.34

0120 DELINEATOR (TYPE I) 3.000

0.000

612-00001  
 

6.000

EACH

18.00000 54.003.000

0.00

0125 DELINEATOR (TYPE II) 1.000

0.000

612-00002  
 

1.000

EACH

18.00000 18.001.000

0.00

0130 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

20.00000 0.000.000

0.00

0131 FLOODLIGHT FLOODLIGHT (CO#2) 0.000

1.000

613-15000  
 

1.000

EACH

2,250.00000 2,250.001.000

2,250.00

0135 *DETOUR PAVEMENT 1,587.000

0.000

621-00450  
 

1,587.000

SY  

16.51000 26,201.371,587.000

0.00

0140 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

10.000

GAL 

336.00000 0.000.000

0.00

0145 *PAVEMENT MARKING PAINT (WATERBORNE) 20.000

10.000

627-00011  
 

35.000

GAL 

280.00000 8,400.0030.000

2,800.00

0150 CONCRETE BARRIER (TEMPORARY) 100.000

0.000

630-80370  
 

200.000

LF  

13.00000 1,300.00100.000

0.00
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PCN: 13307-BID    ESTIMATE RUN 02/01/2001

PROJECT: STA 119A-045                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:09:24

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE 1 

0155 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.500

0.000

630-85006  
 

1.000

EACH

4,200.00000 2,100.000.500

0.00

CAT 145,126.67102,388.34184,475.48CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY - SITE 2 

0160 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

110.00000 0.000.000

0.00

0165 ROCK SCALER 0.000

0.000

203-02300  
 

90.000

HOUR

44.73000 0.000.000

0.00

0170 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

180.00000 0.000.000

0.00

CAT 0.000.004,025.70CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0175 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

0180 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

135.00000 135.001.000

0.00

CAT 1,735.000.001,735.00CURRENT AMT0400 $ $ $

$ 180,484.05116,174.34$288,513.81$CURRENT AMTPROJECT TOTAL


